July 27, 2016

Bridge 3 has been set. Bridges 4 and 5 are scheduled to be set by the end of the week. Bridge 6 is being
prepped. The detour on Bridge 1 will be delayed a little longer before being built. Be aware of
construction workers and traffic signage.



